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April 5, 2023 

 

Mr. Ross Beckwith     

Public Works Director and City Engineer 

City of West St. Paul 

1616 Humboldt Avenue     

West St. Paul, MN 55118 

 
RE: Smith Avenue/Dodd Road Intersection Improvements 

 

Dear Mr. Beckwith: 

Kimley-Horn and Associates, Inc. (Kimley-Horn) is pleased to submit this proposal to the City of West 

St. Paul (City) for professional engineering services for the Smith Avenue and Dodd Road 

Intersection Improvements.  Our project understanding, proposed scope of services, schedule, and 

fee are detailed below. 

PROJECT UNDERSTANDING  
The City of West St. Paul recently received $3,100,000 in federal grant funding to reconstruct the 

intersection Smith Avenue and Dodd Road.  This intersection area currently serves more than 10,000 

vehicles per day and is a busy City center area with local business, Albert Park, and neighborhood 

residential homes in the surrounding area.  The City previously prepared a small area plan for the 

intersection in 2017 with the City’s preferred intersection concept to include a realignment of Dodd 

Road and Bernard Avenue at Smith Avenue, generally as shown below.  A roundabout and signal 

system layout were evaluated at Dodd Road and Smith Avenue as a part of the small area study.  We 

understand the City prefers a signalized intersection layout to preserve maintain much right-of-way 

space for other amenities.   
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The realignment of the roadways at the intersection will allow for smoother traffic operations through 
the area, eliminate the safety concerns with the existing skewed intersection, and facilitate expanded 
park space for Albert Park in the remaining right-of-way space. 

We also understand the Doddway Shopping Center is being evaluated for redevelopment in 
conjunction with the roadway improvements.  Preliminary redevelopment plans include mixed use 
development with apartments, retail space, and a grocery store.  We understand the development 
plans are still in a concept phase but are assumed to progress in 2023 with construction tentatively 
planned in 2024. 

Because Smith Avenue (TH 149) is owned and operated by MnDOT, the project will require a 
cooperative agreement with MnDOT and approval of a geometric layout.  The City has provided 
MnDOT’s requirements for the cooperative agreement and approvals on this project and we have 
incorporated those requirements into our scope of work in this letter proposal.  We understand the 
City seeks to complete the improvements within existing right-of-way and City owned land. The 
detailed scope of work below assumes construction of the roadway improvements is completed in 
2025 and includes all project management, public engagement, topographic survey, environmental, 
geotechnical, traffic analysis, preliminary and final design, and bidding phase services that will be 
necessary to complete this project.     

SCOPE OF WORK 
Task 1: Project Management and Agency/Developer Coordination 
Task 1.1 – General Project Management 
Kimley-Horn will provide overall project management and utilize internal project management tools to 
monitor budgets, staff roles, and responsibilities for the project.  We will communicate project updates 
directly with the City’s project manager.  We have assumed the project will commence in April 2023 
and extend through January 2025 (22 months).   
 
Task 1.2 – Kickoff and PMT Meetings 
We will pre materials for and conduct up to twenty-one (21) PMT meetings and one (1) project kickoff 
meeting. Kimley-Horn will have up to two (2) staff present at each meeting and will be responsible for 
scheduling, agenda and summary notes. We have assumed the PMT will be comprised of City, 
Kimley-Horn, MnDOT Cooperative Agreement and MnDOT Technical Design team staff.  Saint Paul 
Regional Water Services and City utility staff will be invited to PMT meetings when applicable.  
 
Task 1.3 – MnDOT Coordination Meetings 
Kimley-Horn will prepare materials for and conduct the following coordination meetings with MnDOT 
staff: 
 

 One (1) Cooperative Agreement project kickoff meeting with MnDOT staff.  The purpose of 
the meeting will be to identify key project staff from MnDOT, discuss cooperative agreement 
procedures, discuss project schedule, and answer any questions from the design team 
regarding the initial project ICE and geometric layout project phases.  
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 Up to two (2) meetings with MnDOT staff during preparation of the ICE report to review traffic 
analysis, evaluate modeling results, and determine recommendations for the intersection.   

 Up to one (1) review meeting with the Layout Approval Committee (LAC) to discuss 
comments on the geometric layout for the project.   

 Up to two (2) review meetings with MnDOT at the 60% and 95% plan submittal levels to 
review plan and project submittal documents.  Coordination with Saint Paul Regional Water 
Services (SPRWS) is assumed to occur at regular PMT meetings or via email 
correspondence. 

 
Task 1.4 –Developer Coordination Meetings 
We have assumed up to two (2) specific meetings with the Doddway Center redevelopment team will 
be required.  These meetings will be focused on design elements along the east side of Smith 
Avenue, traffic analysis information due to the redevelopment, and coordination on engagement 
efforts as a part of Task 2 below.   

Task 2: Public Engagement 
Task 2.1 – Open Houses 
Kimley-Horn will prepare materials for and conduct up to two (2) Open House meetings. The first 
Open House is assumed to be held in November 2023 following completion of the ICE and geometric 
layout. The second Open House is assumed to occur in October 2024 and focus primarily on the 
construction phase of the project. Kimley-horn will have up to three (3) team members present at 
each Open House. 
 
We understand engagement activities need to coordinate with the Doddway Center redevelopment 
project.  It is unknown at this time the schedule or number of public meetings that will be held for the 
redevelopment project.  We have assumed up to two (2) KH staff members will attend one (1) public 
open house meeting, conducted by the City and/or developer for the Doddway Center project.  KH 
staff will be available to answer questions regarding the public improvements project and speak to 
how the project designs are being coordinated.       
 
Task 2.2 – Newsletter Advertisements 
Kimley-Horn will prepare Newsletter Advertisements for the two (2) planned open house meetings.  
We have assumed the City will package and mail the newsletters.  
 
Task 2.3 – Social Media Graphics 
Kimley-Horn will prepare social media graphics for up to three (3) social media platforms for City use 
in advertising the open house on their social media accounts.      
 
Task 2.4 – Stakeholder Meetings 
We assume up to four (4) stakeholder meetings with businesses near the project area will be required 
to discuss design, parking, and/or property impacts. Kimley-Horn will be responsible for scheduling 
and providing materials necessary for each meeting.  This task does not include coordination with the 
Doddway Center redevelopment team and that effort is included in Task 1. 
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Task 3: Topographic Survey 
Gorman Surveying Inc., as a Kimley-Horn sub-consultant, will provide professional surveying services 
for the project. Topographic survey will include existing private and public utility information, existing 
right of way mapping and existing physical features within the project area.  All survey will be 
completed in Dakota County US Foot coordinates.  Measure down information on sanitary sewer and 
storm sewer will also be obtained.     

Task 4: Environmental 
Task 4.1 – Early Notification Memo Preparation and MnDOT Coordination 
Kimley-Horn will assume responsibilities related to coordination with MnDOT Contaminated Materials 
Management Team (CMMT) on Environmental Due Diligence (EDD)-1/EDD 2 review.  Kimley-Horn 
will prepare and submit an Early Notification Memo (ENM) per MnDOT Transportation Project 
Development Process (TPDP) guidelines for the project. 
 
Task 4.2 – Programmatic Categorical Exclusion Preparation 
Kimley-Horn will prepare and submit the required National Environmental Policy Act (NEPA) 
documentation for the project.  It is assumed the project will meet 2020 Programmatic Agreement for 
Categorical Exclusion (CE) thresholds including Categorical Exclusion (CATEX) document.  Kimley-
Horn will coordinate with MnDOT staff to address comments and attain necessary approvals of the 
project environmental document.   
 
Task 4.3 – Section 4(f) Documentation Process 
Kimley-Horn will prepare and submit Section 4(f) documentation for impacts to Albert Park. This 
scope assumes impacts would be considered de minimis per MnDOT and FHWA guidance. Kimley-
Horn will coordinate with the official with jurisdiction (OWJ) to determine applicability and confirm form 
of Section 4(f) evaluation with MnDOT once potential impacts to park property are identified. A 
Section 4(f) de minimis evaluation will include the following: 

 Preparation of a Request for Concurrence on Effects to Section 4(f) Resource Letter which 
summarizes comments received and how they have been considered; form will be submitted 
to MnDOT for FHWA review. 

 Advertisement for opportunity for public hearing; assumes a 14-day comment period to 
request a public hearing. 

Task 4.4 – Level 1 (Desktop) Wetland Review 
Kimley-Horn will prepare and submit Level 1 (Desktop) Wetland Delineation to document non-
existence of wetlands within the project construction limits. 
 
Task 4.5 – Phase I and/or II Environmental Assessment (if needed) 
Phase I and Phase II Environmental Site Assessments are not anticipated on this project. If MnDOT 
CMMT requests Phase I and Phase II investigations, we have assumed they will be addressed via a 
contract amendment.   



Page 5 

kimley-horn.com 767 Eustis Street, Suite 100, St. Paul, MN 55114 651 645 4197 

 

Task 5: Geotechnical Investigation 
Braun Intertec, as a Kimley-Horn sub-consultant, will provide professional geotechnical services for 
the project. Braun will perform up to five (5) standard penetration test borings at depths of 14.5-feet 
for the project.  Separate stormwater treatment borings are not included and information from the 
roadway borings is assumed to be sufficient for underground stormwater treatment design.  
Information attained with the borings will be summarized in a material design recommendation (MDR) 
investigation report which will include pavement recommendations for the roadways. 

Task 6: Traffic Analysis/ICE 
Kimley-Horn will complete an intersection control evaluation (ICE) report for the Smith Avenue and 
Dodd Road intersection.  

Preparation of the ICE is assumed to require the following scope of work: 

 Perform a capacity analysis using Synchro/SimTraffic for the AM and PM peak hours under 
existing (2023) conditions 

 Evaluate the 5-year crash history and develop crash rates at the study intersections using 
MnCMAT2 

 Develop Opening Day and Future 2045 AM and PM peak hour turning movement counts 
using historic traffic growth rates, anticipated new development traffic in the area, and 
available future traffic forecasts provided by the City 

 Perform a capacity analysis using Synchro/SimTraffic for the AM and PM peak hours under 
Opening Day and Future No-Build Conditions 

 Performa a capacity analysis for the following intersection control types and configurations 
using RODES (for roundabout control) and Synchro/SimTraffic (for all other intersection 
control types) for the AM and PM peak hours under Opening Day and Future 2045 
Conditions: 

o Roundabout at Smith Ave and Dodd Road 
o Signalized T-intersection at Smith Ave and Dodd Road 

 Evaluate all-way stop control and signal warrants at the Dodd Road & Smith Avenue 
intersection 

 Document the recommended intersection configuration and the results of the analyses 
mentioned above in an ICE report 

We have assumed no geometric layouts will be prepared for a roundabout configuration at the 
intersection and the City desires to focus the recommendations on a signalized intersection 
configuration.  A roundabout option will only be evaluated from a traffic operations perspective.  We 
have also assumed review of up to two (2) different development layouts may be necessary as a part 
of the traffic analysis and modeling.     
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Task 7: Preliminary Design and MnDOT Geometric Layout 
Task 7.1 – Preliminary Design & Level 1 Geometric Layout 
Kimley-Horn will complete a preliminary design for the proposed intersection improvements and 
prepare a level 1 geometric layout for the proposed improvements.  We have assumed the general 
layout of the improvements will be generally consistent with the signalized intersection layouts 
prepared with the City’s small area plan.  No 30% construction plans will be prepared and the level 1 
geometric layout is assumed to be the 30% submittal document.   
 
Task 7.2 – Layout Coordination and Approval 
Kimley-Horn coordinate and submit the prepared Level 1 Geometric Layout for the proposed roadway 
improvements for approval. Kimley-Horn will coordinate approvals and signature from the Layout 
Advisory Committee (LAC) and Geometric Design Support Unit (GDSU).  Coordination with the LAC 
and GDSU outside of the meetings in Task 1 is assumed to be via email or phone correspondence.   

Task 8: Stormwater Management and Hydraulics Evaluation 
Task 8.1 – Stormwater Treatment & Hydraulic Evaluation 
Kimley-Horn will identify stormwater treatment needs and design BMPs to meet applicable City of 
West St. Paul and NPDES standards. It is assumed that up to one (1) underground BMP will be 
necessary within existing right of way for stormwater treatment from the project area.  We will prepare 
final design plans, details, and specifications for the proposed stormwater treatment BMP. 
 
Kimley-Horn will also evaluate the existing storm sewer system with the roadway alignment 
modifications and make replacement recommendations.  Our review will include a hydraulics 
evaluation of the storm sewer system to meet applicable MnDOT State Aid design standards for pipe 
flow and catchment spread.   
 
Task 8.2 – Stormwater and Hydraulic Report 
We will prepare and submit a Stormwater Management and Hydraulics Report to MnDOT and the 
City to obtain all approvals necessary for construction of the storm sewer improvements.  We have 
assumed this report will be formatted consistent with previous Stormwater Management reports 
completed for West St. Paul projects along State Aid roadways.   

Task 9: Final Design 
Task 9.1 – Final Design (60%, 95%, 100%) 
Kimley-Horn will prepare and submit to City and MnDOT Agencies 60%, 95%, and 100% Plans for 
the proposed improvements. Kimley-Horn will also prepare Project Manual and Special Provisions 
with 95% and 100% submittals. The following plan sheets are assumed to be prepared as part of the 
plans: 
 

 Cover sheet 

 Statement of Estimated Quantities 

 General Notes and Quantity Tabulations 

 Utility Tabulations 

 Typical Sections 

 Construction Details 
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 Traffic Control and Detour Plan 

 Alignment Plan and Tabulation 

 Removal and Existing Conditions Plans 
 Construction Plan and Profiles 

 Storm Sewer laterals and Tabulation 

 Utility Improvement Plans 

 SWPPP 

 Turf establishment and Erosion Control 
Plan 

 Intersection Detail Plans  

 Signing and Striping Plans and Details 

 Signal Improvement Plans and Details  
 Lighting plans and details (roadway 

lighting) 

 Cross Sections 
 

Task 9.2 – MnDOT / Cooperative Agreement Submittals and Approvals 
Kimley-Horn will coordinate necessary document submittals and approvals with MnDOT Cooperative 
Agreement staff and Construction Plans with MnDOT Functional Groups to obtain final cover sheet 
signatures.  
 
Task 9.3 – Cost Estimates 
Kimley-Horn will prepare Engineer’s Opinion of Probable Costs at each plan submittal (60%, 95%, 
and 100%). 
 
Task 9.4 – Project Manual and Special Provisions 
Kimley-Horn will prepare the Project Manual and Special Provisions with the 95% and 100% project 
submittals. The Project Manual and Special Provisions are assumed to be formatted consistent with 
previous City of West St. Paul street reconstruction projects.   
 
Task 9.5 – Utility Coordination 
It is assumed that Utility Coordination will require two (2) coordination meetings and two (2) rounds of 
Gopher One Call Requests. We will work with utility companies to identify impacts due to the 
proposed improvements and coordinate relocations ahead of construction.  We will prepare a meeting 
summary following each utility coordination meeting.   

Task 10: Bidding Services 
Kimley-Horn will manage and upload necessary documents to QuestCDN for bidding services. 
Kimley-Horn will also host the bid opening and prepare bid tabulation and summary following bidding. 
It is assumed that Kimley-Horn will prepare up to two (2) addendums as needed during bidding. 

Task 11: Park and Memorial Planning (Optional) 
Kimley-Horn will develop up to two (2) concepts for the existing park green space and fallen police 
office memorial in the existing right-of-way areas remaining after realignment of the roadways at the 
intersection.  Preliminary park concepts are assumed to be delivered in the form on hand drawn 
sketches and no detailed renderings will be prepared.  We have assumed up to one (1) meeting with 
City engineering and parks staff will be held to discuss the concepts sketches.   
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Upon review of the preliminary park concepts with City staff, we will prepare a CAD based rendering 
highlighting specific site elements of the preferred parking alternative.  Final design services for the 
final park concept are not included.  

SCHEDULE 
See attached schedule.   

ESTIMATED COSTS 
Kimley-Horn will provide the scope of services identified above on an hourly basis.  Our total 

estimated cost for the Scope of Services is summarized in the table below. 

 

Task 1 – Project Management and Agency/Developer Coordination $  42,860 

Task 2 – Public Engagement      $  20,090 

Task 3 – Topographic Survey      $  14,280 

Task 4 – Environmental       $  14,640 

Task 5 – Geotechnical Investigation     $  10,260 

Task 6 – Traffic Analysis/ICE      $  23,670 

Task 7 – Preliminary Design and MnDOT Geometric Layout  $  18,990 

Task 8 – Stormwater Management and Hydraulics Evaluation  $  15,440 

Task 9 – Final Design       $118,750 

Task 10 – Bidding Services      $    3,980 

Subtotal        $282,920 

Reimbursable Expenses      $  15,000 

Total         $297,920 

Optional Task 11 – Park and Memorial Planning    $9,220   

    

We propose to complete the services on an hourly basis with a not-to-exceed cost of $297,920 

including all labor and reimbursable expenses.  A detailed breakdown of hours and fees per task is 

attached. Labor fee will be billed according to our current standard hourly rate schedule.  Fees and 

times stated in this Proposal are valid for 120 days after the date of this letter.  We appreciate the 

opportunity to submit this proposal and look forward to working with you on this project. Please feel 

free to contact me if you have any questions. 

 

Sincerely,  

KIMLEY-HORN AND ASSOCIATES, INC. 

 

 

   

Eric Fosmo, P.E.     Luke Moren, P.E. 

Project Manager     Project Engineer 
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Total 
Hours

Expenses
Estimated 

Fees

TASK 1 PROJECT MANAGEMENT AND AGENCY/DEVELOPER COORDINATION
1.1 General Project Management 44 26 70 $11,880

1.2 Kickoff (One) and PMT (21) Meetings 44 44 20 6 4 118 $21,930

1.3 MnDOT Coordination Meetings 10 10 14 34 $6,190

1.4 Developer Coordination Meetings 4 4 8 16 $2,860

Subtotal 102 58 42 6 4 26 0 0 238 2,100$        $42,860

TASK 2 PUBLIC ENGAGEMENT
2.1 Open Houses (Up to two (2) Open Houses) 8 8 16 24 10 16 82 $2,000 $12,070

2.2 Newsletter Advertisements 2 4 8 14 $2,100

2.3 Social Media Graphics 2 4 4 10 $1,360

2.4 Stakeholder Meetings (Up to four (4) meetings) 8 8 2 8 26 $4,560

Subtotal 16 20 22 40 14 20 0 0 132 3,000$        $20,090

TASK 3
3.1 Survey Data 2 6 119 127 $14,280

Subtotal 0 2 0 0 6 0 119 0 127 100$           $14,280

TASK 4
4.1 Early Notification Memo Preparation and MnDOT Coordination 2 8 14 24 $3,550

4.2 Programmatic Categorical Exclusion Preparation 2 10 16 28 $4,140

4.3 Section 4(f) Documentation Process 2 2 10 22 36 $5,360

4.4 Level 1 (Desktop) Wetland Review 1 2 8 11 $1,590

4.5 Phase I and/or II Environmental Site Assessment

Subtotal 2 7 30 60 0 0 0 0 99 700$           $14,640

TASK 5
5.1 Geotechnical Investigation and MDR 2 4 84 90 $10,260

Subtotal 0 2 4 0 0 0 0 84 90 100$           $10,260

TASK 6
6.1 Traffic Analysis / ICE 8 24 40 82 154 $23,670

Subtotal 8 24 40 82 0 0 0 0 154 1,200$        $23,670

TASK 7
7.1 Preliminary Design & Level 1 Geometric Layout 2 8 16 32 54 4 116 $16,540

7.2 Layout Coordination and Approval 2 4 8 14 $2,450

Subtotal 4 12 24 32 54 4 0 0 14 900$           $18,990

TASK 8
8.1 Stormwater Treatment & Hydraulic Evaluation 4 12 24 40 80 $12,340

8.2 Stormwater and Hydraulic Report 2 10 8 20 $3,060

Subtotal 4 14 34 48 0 0 0 0 100 800$           $15,400

PRELIMINARY DESIGN AND MNDOT GEOMETRIC LAYOUT

STORMWATER MANAGEMENT AND HYDRAULIC EVALUATION

TOPOGRAPHICAL SURVEY

ENVIRONMENTAL

GEOTECHNICAL INVESTIGATION

TRAFFIC ANALYSIS / ICE

Effort to be included as an amendment if needed.
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Total 
Hours

Expenses
Estimated 

Fees

TASK 9
9.1 Final Design (60%, 95% and 100%) 12 40 160 240 260 0 712 $103,160

9.2 MnDOT / Cooperative Agreement Submittals and Approvals 2 2 4 8 $1,240

9.3 Cost Estimates 2 4 6 12 24 $3,750

9.4 Project Manual and Special Provisions 2 4 12 16 34 $5,250

9.5 Utility Coordination 2 4 16 12 34 $5,350

Subtotal 18 54 196 284 260 0 0 0 812 5,900$        $118,750

TASK 10
10.1 Bidding Services 4 10 12 26 $3,980

Subtotal 0 4 10 12 0 0 0 0 26 200$           $3,980

TOTAL ESTIMATED PROJECT COST (FEES AND EXPENSES)
TOTAL PROJECT HOURS 154 197 402 564 338 50 119 84 1792

Staff Billing Rates (Per Hour)
$180-$225
per hour

$155-$200
per hour

$125-$180
per hour

$125-$160
per hour

$100-$150
per hour

$80-$100
per hour

$100-$180
per hour

$100-$180
per hour

TASK 11
11.1 Park and Memorial Planning 4 8 16 32 60 $9,220

Subtotal 4 8 16 32 0 0 0 0 60 500$           $9,220

BIDDING SERVICES

PARK AND MEMORIAL PLANNING (OPTIONAL)

FINAL DESIGN

$297,920



Task Name Start Finish

TASK 1: PROJECT MANAGEMENT AND AGENCY/DEVELOPER COORDINATION Tue 4/11/23 Wed 1/15/25
Kickoff (1) and PMT Meetings (21) Thu 4/27/23 Wed 1/15/25
Quality Assurance/Quality Control Functions Tue 4/11/23 Mon 1/6/25
Cooperative Agreement Kickoff Meeting with MnDOT Wed 5/17/23 Wed 5/17/23
MnDOT Technical Area Focus Mon 6/5/23 Fri 8/23/24

TASK 2: PUBLIC ENGAGEMENT Tue 5/23/23 Thu 10/10/24
Draft and Distribute Newsletter/Social Media #1 Tue 11/7/23 Tue 11/21/23
Open House #1 Tue 11/21/23 Tue 11/21/23
Draft and Distribute Newsletter/Social Media #2 Thu 9/26/24 Thu 10/10/24
Open House #2 Thu 10/10/24 Thu 10/10/24
Stakeholder Coordination Meetings (Up to 4) Tue 5/23/23 Mon 7/1/24

TASK 3: TOPOGRAPHIC SURVEY Tue 4/11/23 Wed 5/31/23
Attain Topographic Survey and Compile Base Map Tue 4/11/23 Wed 5/31/23

TASK 4: ENVIRONMENTAL Tue 8/1/23 Fri 1/3/25
Coordination with MnDOT Contaminated Materials Management Team Tue 8/1/23 Fri 1/3/25
Phase I and/or II Environmental Site Assessment Tue 8/1/23 Fri 1/3/25
Early Notification Memo Preparation Tue 8/1/23 Fri 9/29/23
Programmatic Categorical Exclusion Preparation Wed 11/15/23 Fri 3/1/24
Section 4(f) Documentation Process Wed 11/15/23 Fri 3/1/24
Level 1 (Desktop) Wetland Review Tue 8/1/23 Fri 9/29/23

TASK 5: GEOTECHNICAL INVESTIGATION Tue 4/11/23 Tue 8/8/23
Geotechnical Investigation and MDR Tue 4/11/23 Tue 8/8/23

TASK 6: TRAFFIC ANALYSIS / ICE Mon 5/1/23 Fri 9/29/23
Concept Layout Development Thu 6/1/23 Thu 8/31/23
ICE Analysis Mon 5/1/23 Fri 9/29/23
ICE Report Tue 8/1/23 Fri 9/29/23

TASK 7: PRELIMINARY DESIGN AND MNDOT GEOMETRIC LAYOUT Tue 8/1/23 Sat 12/30/23
90% Level 1 Geometric Layout Tue 8/1/23 Fri 9/29/23
Layout Coordination and Approval Mon 10/2/23 Fri 10/27/23
Final Level 1 Geometric Layout Tue 10/31/23 Sat 12/30/23

TASK 8: STORMWATER MANAGEMENT AND HYDRAULIC EVALUATION Tue 4/11/23 Mon 8/5/24
Stormwater Treatment Tue 4/11/23 Thu 2/22/24
Hydraulic Evaluation Tue 4/11/23 Tue 1/9/24
Stormwater and Hydraulic Report Tue 4/11/23 Mon 8/5/24

TASK 9: FINAL DESIGN Mon 1/8/24 Wed 11/20/24
Preparation of 60% Plans Mon 1/8/24 Fri 3/1/24
Engineer's Opinion of Probable Cost (60%) Fri 2/16/24 Fri 3/1/24
Submit 60% Plans Fri 3/1/24 Fri 3/1/24
Preparation of 95% Plans Mon 5/6/24 Fri 8/2/24
Engineer's Opinion of Probable Cost (95%) Fri 7/19/24 Fri 8/2/24
95% Special Provisions and Project Manual Fri 7/19/24 Fri 8/2/24
Submit 95% Plans and Specifications to Federal Aid Fri 8/2/24 Fri 8/2/24
Prepare 100% Plans and Specifications Mon 10/28/24 Wed 11/20/24
Submit 100% Plans and Specifications Wed 11/20/24 Wed 11/20/24

TASK 10: BIDDING SERVICES Mon 12/16/24 Mon 1/13/25

4/27 5/23 6/20 7/18 8/22 9/19 10/17 11/15 12/19 1/23 2/20 3/19 4/23 5/21 6/18 7/23 8/20 9/17 10/15 11/19 12/17 1/15

5/17

11/21

10/10

3/1

8/2

11/20

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb
Qtr 2, 2023 Qtr 3, 2023 Qtr 4, 2023 Qtr 1, 2024 Qtr 2, 2024 Qtr 3, 2024 Qtr 4, 2024 Qtr 1, 2025
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April 2023

Page 1


